
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:54 PM
Run date

Time

Reviewer: Mathur, Lalit 15-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 063 Date: 07-Apr-2010 Wednesday

Approved Date:

Shift Hours: 06:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 211

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly cloudy, no rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor picked up X-beam3 and set it back down on a barge for the day. The intent is to erect the X-
beam tomorrow, and to erect L4W on Friday.
The contractor continued bolting and welding the lifts already erected on both trusses.

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

When I arrived on site at 07:00, I found the Left Coast Lifter idle.
I checked the bolts on the seismic stops on L3W, and they were installed correctly yesterday afternoon.
Ironworkers are working on the joint between L2Wand L3W (installing exterior pins.)
Left Coast Lifter places L4W cradlw on the west truss, and lifted X-beam 3 and its work platform onto a
barge for overnight storage.

056 X-L04-CBM.056
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